
Location: 
Participants: 

1:00-2:30 

Lower Passaic River Restoration Project 
Project Delivery Team (PDT) Meeting 

May 4, 2005 at 1:00-3:00 PM 
draft: 4115105 

No. Jersey Transportation Planning Auth (NJTPA), 1 Newark Ctr, 17th fl, Newark 
Federal and State Agencies; associated consultants; cooperating-parties 
group representatives; all interested stakeholders 

A First Look at Results of the Historical Geochemical Data Evaluation 

Presentation by Ed Garvey (Malcolm Pimie) 
Questions/ Answers & Discussion 

2:30- 3:00 Passaic River project updates 

Geophysical Surveys 
Sediment Stability Surveys 
Benthic Sediment Profile Imagery (SPI) 
Field Sampling Plan Volume 1 & Quality Assurance Project Plan 
Work Plan 
Dredging & Decontamination Pilots 
Restoration Site Screening 
Modeling Plan 
Risk Assessment 

Next PDT Meeting on June 8, 2005 (location to be determined): note change to 2nd Wednesday, 
just for the month of June. 
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